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57 4 5/24/2010 $225,000.00 $168,479.43 74.9% Mark Paddack |Bartolome J.
Devil Swamp Lake RI/FS Oversight  |LA 3/31/2015 $351,076.00 Canellas Y The site is near a EJ community in an industrial area with lot public concern.
62 12 RI/FS 11/14 Mod 12 add FCF 03 9/15/2010 $595,258.00 $494,378.67 83.1% Luis Vega/April [Bartolome J. v Completing the Reassessment was previously delayed due to funding, need
Marion Pressure Treating Superfund Site (Reassesment) LA 11/20/2015 $596,155.00 Ballweg Canellas to go now pas 2015.
88 6 9/10/2012 $850,000.00 $696,718.32 82.0% Bob Owens v Will require support past Nov for preparaton of proposed WP & ROD. Work
Falcon Refinery Superfund Site RI/FS TX 5/28/2015 $1,236,965.00 Brian Mueller scheduled for completion by June 2016
37 17 11/12 request POP ext to 11/20/15 9/22/2008 $2,438,222.00 $2,391,420.53 98.1%|Yes [Sheena Styger N Remaining RI/FS funds will be used by 11/15/2015 for monitoring. PRP
Bandera Road Ground Water Plume RI/FS TX 11/20/2015 $2,438,222.00 Camille Hueni negotiations are starting for possible PRP-lead.
Start 9/01/15 Y RD funds anticipated for limited RA work, pending ongoing consent decree
Bandera Road Ground Water Plume RD X (Q4) ~ $250,00.00 Camille Hueni negotiations.
70 8lJones Road Ground Water Plume Superfund 3/4/2011 $1,581,420.00 $1,092,550.27 69.1% Ted Telisak N Shallow Water Bearing Zone data gaps being addressed (4/2015 field event);
Site RD TX 11/20/2015 $1,689,561.00 Camille Hueni RD complete for this phase 8/2015.
Jones Road Ground Water Plume Superfund Start 9/01/15 Y Implement RA for the Shallow Water Bearing Zone (WBZ): injection of
Site RA TX (Q4) ~ $500,000.00 Camille Hueni amendments to enhance in-situ bioremediation of contaminants
Jones Road Ground Water Plume Superfund Start 4/01/15 v Rl to resolve data gaps identified by Optimization Rev forROD Amend: target
Site RI TX (Q3) ~ $350,000.00 Camille Hueni shallow and Chicot vapor phase; ground water.
105 TO issued by Region 7, Region 10 crossover 9/29/2014 $224,000.00| $224,000.00 $106,643.87 47.6% Sarah Babcock
($564,000.00 was Christopher N Monitoring the effects of non-time critical removal actions on water quality
Formosa Mine Site RI OR 11/20/2015 negotiated in WP) Cora in Middle Creek/South Fork Middle Creek will continue for 5+Yrs
102 6/26/2014 $200,000.00 $134,448.69 67.2% Ted Telisak Current TO funding will be expended prior to the November 2015 close of
Y the EA Contract. Additional funds will be needed through the remaining 8.5
Texarkana Wood Superfund Site LTRA TX 10/31/2015 $269,805.00 David Abshire year LTRA period
101 1 11/26 Mod 1, approve WP rev. 1; 11/25 submitted 9/18/2014 $211,687.00 $50,873.64 24.0% Sarah Babcock N This project is for updating a design, It should be completed by Novemeber
North Ridge Estates RD OR FCF #1 TO issued by Region 7, Region 10 crossover 3/31/2015 $211,687.00 Denise Baker 15.
4 27 6/20/2006 $666,563.00 $666,510.59| 100.0% Mark Paddack |Gary v Site is still in LTRA, and depending on results of optimization study, there
Conroe Creosoting Company Site LTRA TX 11/20/2015 $666,563.00 Baumgarten may be additional field work needed
24 21 9/24/2007 $1,224,937.00 $1,027,081.83 83.8%|Yes |Jose Flores Gary v Site is still in LTRA , and depending on results of optimization study, there
Ouachita-Nevada Wood Treaters LTRA AR 11/20/2015 $1,224,937.00 Baumgarten may be additional field work needed
94 5 8/18, 75% letter sent 9/26/2012 $994,426.05 $868,742.76 87.4% Ted Telisak Gary Y Design work being conducted by Chevron Mining will last past Nov 2015.
Chevron Questa Mine RD Oversight NM 10/31/2015 $1,414,351.00 Baumgarten EPA will need contract/ subcontractor during early design process
10 20 9/19/2006 $3,225,000.00 $2,187,165.49 67.8% Vener Mustafin v Supplemental investigation required for shallow water bearing zone; then
Sol-Lynn Industrial Transformer Site RA TX 1/31/2015 $3,723,138.00 Gary Miller modify the remedial action as necessary
106 1 8/26/2014 $680,000.00 $19,642.51 2.9% Sheena Styger v We anticipate that we will be in the middle of the FS or in preparation of the
Occidental Chemical Site RI/FS (Oversight) |WA 11/20/2015 $608,270.00 Kevin Rochlin ROD at that time. Expect to go at least a year beyond this date.
106 1 8/26/2014 $680,000.00 $19,642.51 2.9% Sheena Styger Funding under current task order will be expended prior to the Nov. 2015
y Y N N close of the EA Contract. If additional funding is obtained Rl activities can be
EVR Wood Superfund Site RI/FS LA 11/21/2015 $682,058.00 Michael Hebert completed.
109 9/12/2014 $37,046.00 $2,206.00 6.0% Sheena Styger N
Tex Tin Corporation Superfund Site 4th 5 Year Review |TX 11/20/2015 $370,146.00 Philip Allen The Five Year Review will be signed by Sept. 30, 2015
110 9/12/2014 $37,990.00 $6,680.73 17.6% Sheena Styger N
RSR Corporation Superfund Site 3rd 5 Year Review |TX 11/20/2015 $37,990.00 Philip Allen The Five Year Review will be signed by Sept. 30, 2015
63 13 9/20/2010 $1,616,175.85 $1,600,185.59 99.0% Tim Startz N
Van der Horst USA Corporation Superfund Site |RIFS TX 12/31/2014 $1,620,169.85 Phillp Allen This Task Order will be closed out.
85 6 1/11/2012 $1,966,688.00 $1,393,217.97 70.8% April Ballweg v Site is still in LTRA for another five years, at which time the TCEQ will be
Garland Creosoting Superfund Site LTRA TX 6/30/2015 $2,230,280.00 Phillp Allen responsible.
Van der Horst USA Corporation Superfund Site [RD Tx 3/30/2016 $250,000.00 Philip Allen Y This task Order has started and workplan is being prepared.
99 Garland Creosoting 1st 5 year Review |TX 9/8, 75% letter sent 5/1/2014| 12/31/2014 $50,173.00 $50,173.00 $45,858.63 91.4% April Ballweg  [Phillp Allen N This Task Order will be closed out.
106 1 8/26/2014 $680,000.00 $19,642.51 2.9% Sheena Styger Contractor work for Ad-resampling effort was 11/2014; contractor
Rafael Y preparation of RI/FS report, human health risk assess/screening level ERA to
Brine Service Company RI/FS Oversight  |TX 6/30/2015 $437,638.00 Casanova be reviewed by EPA - ROD scheduled Jul 2016
106 1 8/26/2014 $680,000.00 $19,642.51 5 0% Sheena Styger EPA COMMENTS 10 PRPS O OraTt RITeport 17137 20T5 PRPS Want mig to 0isscus EPAS
comments. EPA to review draft Ecol.Risk Assess, the FS and alternative memo;maybe no
Rafael Y comments to PRPs untill Rl report is amended incorporating EPA comments. ROD
Donna Canal and Reservoir SF Site RI/FS TX 3/31/2015 $2,405,348.00 Casanova scheduled July 2016
72 3 Technical 3/9/2011 $137,536.00 $94,052.73 68.4% April Ballweg N Evaluation of the Tl boundary area for MW-109 area will not be completed
Petro Chemical Systems, Inc. Superfund Site Assistance TX 11/20/2015 $137,536.00 Raji Josiam until summer 2016
92 5 9/25/2012 $1,245,438.00 $329,242.40 26.4% Luis Vega v Ongoing RI/FS data acquisition and interepreation in support of the RI/FS
Circle Court Ground Water Site RI/FS TX 10/31/2015 $1,286,792.00 Ruben Moya and ROD.
111 9/12/2014 $34,515.00 $15,638.53 45.3% April Ballweg N 5 Year Review completed FY2015. Funding under current task order will be
Bailey Waste Disposal Superfund Site 4th 5 Year Review [TX 3/31/2015 $34,515.00 Ruben Moya expended prior to Nov 2015 close of the EA Contract.
112 9/15/2014 $33,162.00 $23,674.58 71.4% April Ballweg N 5 Year Review completed FY2015. Funding under current task order will be
Bio-Ecology Systems, Inc. 5th 5 Year Review | TX 3/31/2015 $33,162.00 Ruben Moya expended prior to Nov 2015 close of the EA Contract.
113 9/15/2014 $48,290.00 $20,670.80 42.8% April Ballweg N 5 Year Review completed FY2015. Funding under current task order will be
Crystal Chemical Co. Superfund Site 4th 5 Year Review |TX 3/31/2015 $48,290.00 Ruben Moya expended prior to Nov 2015 close of the EA Contract.
74 4 5/20/2011 $334,152.00 $192,103.55 57.5% Ted Telisak Stephen v Groundwater investigation explanding into Port of San Antonio & Kelly AFB
R&H Qil/Tropicana Energy Superfund Site RI/FS Oversight  |TX 11/20/2015 $334,152.00 Tzhone area
100 1 11/14 incremental funding $75,000 5/12/2014 $135,000.00 S74,558.84 55.2% Ted Telisak Stephen y Elevated levels detected above new dioxin PRG. Dioxin reassessment
Arkwood, Inc. Superfund Site RI/FS Oversight AR 11/20/2015 $346,085.00 Tzhone expanding
104 TO issued by Region 7, Region 10 crossover 9/29/2014 $255,450.00 $114,685.17 44.9% Sarah Babcock |Tamara N This project is to complete some limited field work. We are transfering the
Hamilton Labree RD Investigation [WA 6/30/2015 $255,450.00 Langton main project to USACE.
7 23|Sprague Road LTRA TX 8/8/2006| 11/20/2015]|$12,181,813.00] $13,509,396.00| $10,322,658.47 84.7%|Yes |Stan Wallace |Vince Malott Y Site is still in LTRA , and additional remedy modification is needed.
13 26|Sandy Beach Groundwater Plume SF RI/FS X 9/27/2006| 11/20/2015| $3,077,813.00 $3,126,302.00| $2,619,013.58 85.1% Terri McMillan |Vince Malott N In-situ bioremediaiton pilot test will be completed during FY2015.
64 16]Midessa Ground Water Plume Superfund Site |RIFS TX 9/23/2010| 10/31/2015( $2,702,152.60 $2,709,768.00| $1,620,190.82 60.0% Luis Vega Vince Malott Y Site is nearing completion of RI/FS. ROD is scheduled for FY2016.
65 12|West County Road 112 Ground Water Plume  |RI/FS X 9/27/2010( 10/31/2015| $2,933,481.00 $3,221,787.00| $2,003,265.53 68.3% Luis Vega Vince Malott Y Site is nearing completion of RI/FS. ROD is scheduled for FY2016.
66 12|East 67th Street Ground Water Plume SF Site [RD TX 9/28/2010 3/31/2015| $1,478,942.00 $1,525,613.00| $1,342,693.64 90.8% Luis Vega Vince Malott N Follow-up site-wide ground water sampling to be completed in FY2015.
73 |11 State Road 114 LTRA TX 5/5/2011 11/20/2015 |[$12,024,035.00(512,957,366.00 $9,742,043.24 |81.0% Yes [Luis Vega Vince Malott Y Site is still in LTRA , and additional remedy modification is needed.
90 4 2nd 5 Year 9/13/2012 $40,542.00 $28,127.14 69.4% Stan Wallace N 5 Year Review amendment will be scheduled after completion of Remedy
Sprague Road Ground Water Plume Review X 11/20/2015 $40,542.00 Vince Malott Optimization.
91 6|Sandy Beach Groundwater Plume SF RD TX 9/21/2012 7/31/2015 $740,390.00 $858,172.00 $652,853.88 88.2% Stan Wallace |Vince Malott N Remedial design scheduled for completion in FY2015.
114 Sandy Beach GW Plume SF Site RA TX 9/26/2014| 11/15/2015( $3,189,749.00 $3,189,749.00 $132,078.89 4.1% April Ballweg  [Vincent Malott Y Ongoing RA to include monitoring and evaluation of remedy performance.
115 1]East 67th St. Superfund Site RA TX 11/12 Mod 01 Approve FCF 01 9/24/2014| 11/15/2015( $2,265,905.00 $2,265,905.00 $313,046.87 13.8% Teri McMillan  |Vincent Malott Y Ongoing RA to include monitoring and evaluation of remedy performance.
103 1 TO issued by Region 7, Region 10 crossover 9/29/2014 $600,000.00 $78,851.70 13.1% Sarah Babcock |William (Bill) y
Black Butte Mine Site RI OR 11/20/2015 $600,000.00 Ryan This is for an RI/FS that will not be completed before November 2015.
N Due to contract time limitations TO is for Rl work-Only, and does not include
McMillian Ring Free Qil RI AR 11/20/2015 S500,000 Charles Fisher the FS - which will be done under subsequent new contract
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No contract yet, but waiting for workplan from EA this month, however work

Eagle Picher RI/FS LA 11/30/2015 $500,000.00 Sai Appaji is expected to be completed by end 2015
o Tamara This project is to complete some limited field work. We are transfering the
Hamilton Labree RD Investigation WA 6/30/2015| 5255,450.00 6/30/2015 $255,450.00 S255,450.00| Langton main project to USACE.
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